
B371/374 CLOSURE PROJECT 

WEEKLY STATUS MEETING 
[Every Wednesday, 9:30 am. In T371Z ] 

AGENDA 
March 30, 2005 

’ - D&D - Ken Ferrera 

WASHINGTON GROUP - Tom Dogal 

FINAL SURVEY - Jay Britten 

SCHEDULE - Tina Meins 

ACTION ITEMS 
- Set 8 Final Survey Report 

i 



B371 Project 
Weekly Meeting 3/30/2005 

SetIArea 
Area AA 

Area AC 
Area AD 

Area AE 

D&D Status Ken Ferrera 
0 

0 

0 

0 

0 Removed contaminated pass-throughs. 
0 

Final survey and verification complete for sub basement 
Apply fixative on contaminated Zone I1 ducting in 22 17 
Final survey and verification complete for CSV 
Removinglapplying fixative on contaminated Zone I1 ducting. 

Removinglapplying fixative on contaminated Zone I1 ducting. 

Area AH 

0 

0 Set 31415: No activity. 

0 

0 

0 

Sets 1 and 2: Perfonning final survey painting. 

Set 6: Continued dry decon (rooms 3545/3551/3543). 
Set 12: All activity complete. 
Set 16/17: Continued dry shaving on ceilings. 
Set 38: Continued wipe downs and painting for final survey. Continued 
painting of zone I1 duct. Continued wall removal to eliminate interference for 
sub basement backfill. 
Set 4 1/46: No activity. 0 

0 Removing contaminated pass-throughs. 
0 Decodshaving canyon areas. 
0 Started painting canyon areas. 
0 Completed removal of exhaust funnels/ 
0 Removing contaminated pass-throughs. 
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ctivities Tom Dogal 
0 

0 

0 

0 

0 

0 

0 

0 Office trailer relocation continued. 

Set 50: Performing painting of zone II duct. 
Set 52: Completed FP-243 plenum removal (contaminated stages). 
Phase 11: Continued demolition and backfill. Started ramp installation to sub- 
basement. 
Phase 111: Performing electrical and mechanical air gapping. Re-located locker 
room and de-mobbed comfort statiodshower trailers. 
Area AQ: Performed electrical and mechanical removal at north trailers in 
preparation for demolition. 
Continued temporary electrical power maintenance and roll back. 
Completed converting bldg. 376 to temporary locker room. 



B371 Project 
Weekly Meeting 3/30/2005 

Final Surve 
Phase 111 

B371 
Class I 
Class I1 
Class 111 

Total Scan mz Required 
' TBD 

TBD 
973 

Scan mz Completed 
TBD 
TBD 
450 

Total mz Complete: 450 
% Complete: 46% 

- Jay Britten 
Phase IVN 

B371 

Class I 
Class I1 
Class I11 

Total Scan m2 Required Scan mz Completed 

TBD 0: 
TBD 0 
TBD 0 

Total mz Complete: . O  
% Complete: 0%. 
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B371 Project 
Weekly Meeting 5/11/2005 

Washington G~uD/RISS Activities 
0 Phase IV (sub-basement): 

- 
- 
- 

Continue backfill (approx. 92% complete) 
Continue with flowable fill (approx. 45% complete) 
Total project approx. 79% complete 

0 RISS activities: 
- Retention basin installation continues 
- Phase I11 saw cutting activities continue 
- Core boring continues on the roof 
- Sub-surface drain grouting continues (sub-basement complete) 
- Culvert removal continues 
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Washington Groi dRISS Activities 
Phase IV (sub-basement): 

- 
- 

0 

RISS activities: 

Continue backfill (approx. 50% complete) 
Preparations for flowable till insertion continue 

Area AQ: Demolished Bldg. 376 and 373 

- Retention basin installation continues 
- Phase I11 saw cutting activities continue 
- Core boring continues on the roof 
- Subsurface drain grouting has been initiated 
- Culvert removal continues 

Final 

Phase IV 
Set 8 - Complete 
Set 7 - Complete 
Set 23 - Complete 
Set 24/25 - Complete 
Set 29/30/36 - Complete 
Set 35 - Complete 
Set 26 - Complete 
Set 34 - Complete 
Set 31/32/33 - Complete 
Set 16 - Room 3511 - Complete 
Set 17 - Room 3515 - Complete 
Set 1 /2 - Complete 
Set 10/15/40/41/46/50/51/52 - Complete 
Set 38 - Complete 
Stairwells 1-5 - Complete 
Ground Floor Corridors l21T - Complete 
T-GEN Area - Complete 

Phase V 

Set 9 - Complete 
Set 12/13/14 - Complete 
Set 6 - Complete 
Set 16/17 - Complete 
Set 31415 - Complete 

Tota Fma Survey Reports Complete: 22 of 22 
% Complete: 100% 
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